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FROM: John A. Grobe, Chairman, Davis-Besse Oversight Panel /RA/
SUBJECT: MINUTES OF INTERNAL MEETING OF THE DAVIS-BESSE

OVERSIGHT PANEL

The implementation of the IMC 0350 process for the Davis-Besse Nuclear Power
Station was announced on April 29, 2002. An internal panel meeting was held on
November 20, 2003. Attached for your information are the minutes from the internal meeting of

the Davis-Besse Oversight Panel, and the “Open” Action Items List.
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MEETING MINUTES: Internal IMC 0350 Oversight Panel Meeting

Davis-Besse Nuclear Power Station

DATE: November 20, 2003

TIME: 8:30 a.m. Central

ATTENDEES:

C. Lipa W. Ruland J. Stang
D. Hills A. Mendiola S. Thomas
R. Baker J. Hopkins

Agenda Items:

1.

Discuss/Approve Today's Agenda

The Panel approved the agenda, but modified the order of presentations. THE
APPROVED AGENDA REFLECTS THE ORDER LISTED IN THESE MINUTES.

Discuss Plant Status and Inspector Insights and Emergent Issues List

S. Thomas led a discussion of plant status and inspector insights and emergent issues.
The plantis in Mode 5. The licensee is experiencing some schedule challenges. The
licensee's current schedule shows dates for entry into Modes 4 and 3 during the week of
December 8, 2003. Potential issues being evaluated which may impact the schedule
include completion of emergency core cooling system room cooler replacement, high
pressure injection pump installation and testing, electrical distribution system breaker
modifications to address coordination issues, and reevaluation of service water hydraulic
analysis and system flow balance.

The Panel decided that the licensee should be in Mode 4 before the public meeting
requesting restart is held, due to the need to observe the licensee’s operational
performance during the Mode change.

Brief Panel on the Licensee Response to EDG Freguency and Voltage Startup
Fluctuations

J. Hopkins led a Panel discussion on evaluating the licensee’s response to the issue of
the Emergency Diesel Generator (EDG) voltage and frequency drop during startup to
below 95 percent/75 percent respectively. The licensee has decided they cannot
change the USAR under the 10 CFR 50.59 guidance and they plan to request a license
amendment. They do meet the Technical Specifications. NRR agrees with these
conclusions. This condition was not identified previously because the licensee is now
using more sensitive testing equipment.

Discuss Action Items

C. Lipa led a discussion of the Open Action Items. No new Action Items were added
and four items were closed. THE UPDATED “OPEN” ACTION ITEMS LIST IS ATTACHED
TO THESE MINUTES.



Discuss the Punchlist

C. Lipa led a review of the Punchlist. The Panel decided to add a new line item to track
responses received from the polling of the staff for restart concerns. Specifics for the
line item will be developed outside Panel and then the Panel will be briefed on the
recommendation. R. Baker took the action to update the Punchlist with the Panel’s
comments.

Review Key Items Scheduled for Next Panel Meetings

C. Lipa discussed key items scheduled for upcoming Panel meetings. The next Panel
meeting is scheduled for Tuesday afternoon at 1:30 p.m. EST, November 25, 2003.

Discuss Update Milestones and Commitments

The Panel reviewed and discussed upcoming milestones and commitments.



November 20, 2003

DAVIS-BESSE OVERSIGHT PANEL “OPEN" ACTION ITEM LIST

ltem Action Item (Date Assigned to Comments
Number generated)
138 Evaluate the effectiveness | A. Mendiola, 01/31-Ongoing; 02/21-New EDO Comm
of the Comm Plan. C. Lipa Plan for Crisis Update, A. Mendiola to
(01/07) review for inclusion; 10/14-Discussed.
The new revised Comm. Plan is with the
Panel Chairman for review. This item will
be closed upon approval of the revised
plan; 10/28-Comm Plan is to Regional
Administrator for approval; 11/20-
Discussed, the revised Comm Plan has
been issued. The Panel decided that this
item is Closed.
147 Generate a list of items to | D. Passehl 01/31-Working;
consider after restart as 02/11-Include dates and deadlines to
well as transition back to Manual Chapter 0350 restart inspections
the normal 0350 when planner; 07/0-Discussed; 7/22-Dave has
terminating the 0350 list with Christine’s comments; 08/05-
Panel. The items should Discussed. Bring back 6 weeks;
include plans to augment 09/23-Discussed; 09/30-The Panel
inspection of corrective decision is to separate this into three
actions, inservice distinct listings: Inspection Schedule
inspection, and safety items for both prior to and following
culture monitoring. restart; Focus Areas for post restart; and
(01/09) 0350 Panel termination criteria. The
Panel will approve listings; 10/14-
Discussed, The inspection schedules
and focus areas for post restart are
incorporated in the punch list. When
developed, the listing for 0350 Panel
termination criteria will be presented to
the Panel for approval; 11/20-Discussed;
a listing for 0350 Panel termination
should be added to the punch list then
this item may be closed.
197 Develop a communication | J. Stang 6/24-Lead changed; 08/21-Lead

plan with restart Qs and
As. (06/17)

changed; 09/30-Discussed, list of Q & As
is being gathered for review and
forwarding to RA; 10/14-Discussed,

J. Shea is compiling the list of Q & As for
review by the Panel and results will be
forwarded to the RA; 10/21-
Brainstorming session to occur 10/23 to
final presentation to Panel; 11/20-The list
of Q&As will be inserted to the Comm
Plan today.




November 20, 2003

DAVIS-BESSE OVERSIGHT PANEL “OPEN" ACTION ITEM LIST

ltem Action Item (Date Assigned to Comments
Number generated)

202 Put a discussion of the J. Strasma 10/14-Discussed, Information
actions the NRC took in surrounding this issue will be collated
reviewing concerns and discussed at a future meeting; 11/04-
involving the reactor Discussed, put in Nov Newsletter; 11/20-
coolant pumps in the Need to verify that this was addressed in
August 2003 newsletter. the November Monthly Update, then may
(07/15) close.

208 Evaluate the need to call M. Phillips 10/14-Investigation is still ongoing.
back ClI regarding
Allegation RII-2002-A-
0177 (D-B) after the Ol
Investigation is complete
(08/21)

211 (a) Issue a status report of | J. Jacobson 10/09-Discussed; Mr. Jacobson provided
the NOP test results thus the Panel with an update on the
far; (b) Issue a status licensee’s progress to date. Draft status
report after the NOP reports are pending; 10/14-Discussed,
inspection of record has This issue will be completed by licensee
been completed; (c) Issue 10/15, and the results will be presented
a status report after the to the Panel within the next 2 weeks;
upper reactor vessel head 10/28-Mr. Jacobson will brief the Panel
and lower reactor vessel on 11/06, following final week at site, with
head tests are completed. results; 11/20 - This may be closed upon
The reports are to be issue of NOP report.
forwarded to NRC
Division of Engineering
personnel. (09/23)

212 Determine whether the J. Stang 10/14-Discussed, Set of bullets still under

Communication Team has
received all electronic and
written correspondence
from external sources. If
there is reasonable
confidence that the
Communication Team has
all the correspondence
then develop a set of
bullets explaining why
there is reasonable
confidence. (09/23)

development; item will be discussed at
next Panel meeting on 10/16; 11/04 -
Discussed, J. Stang will add this item to
Comm. Matrix and send J. Grobe the
draft set of bullets; 11/20-Only remaining
item is the documented criteria for proof
of reasonable confidence.




November 20, 2003

DAVIS-BESSE OVERSIGHT PANEL “OPEN" ACTION ITEM LIST

ltem Action Item (Date Assigned to Comments
Number generated)

213 Update the punch list that | C. Lipa 10/14-Discussed, Milestones are still
will be used to ensure that being developed using 12/15/2003 as a
NRC activities necessary reasonable target date for restart and
for restart are completed matrix will be presented to the
accomplished with Panel next week; 10/21-Punch list has
intermediate steps and been added as a Standing Item to the
their due dates. (09/25) Panel Agenda for ongoing update and

discussion; 11/20-Discussed, the
Punchlist is completed. The Panel
decided that this item is Closed.

216 Submit a TIA which J. Lara 10/14-The TIA has been submitted to the
addresses issues and Branch Chief for review; 10/21-The TIA is
guestions related to the with A. Mendiola; 10/28-Held telephone
licensee’s 1991 10 CFR conversation yesterday for obtaining
Appendix R exemption information; 11/18-TIA is being revised to
request regarding document the question to NRR in a
Alternative Shutdown formal manner so that NRR may
(ASD) regulations. document an answer in a formal manner
(10/02) if this is a safety concern.

217 Review and document the | S. Thomas 10/14-Discussed, This review is ongoing
acceptability of the and will be documented in Inspection
licensee’s withdrawal of Report 03-22.
the single safety group of
control rods to provide a
prompt trip response
source of negative
reactivity. The review will
be documented in a
resident inspection report.

(10/09)

219 Brief Jim Caldwell on how | S. Thomas 10/28-Brief will include research
Immediate Action information on Exelon approach; 11/20-
Maintenance issue was NRC is reviewing a copy of the licensee’s
resolved. He would like to revised procedure.
see the revised
procedure. (10/21)

220 Develop inspection plan D. Passehl 11/20-The plan is being developed and

requirements which
include review of post
restart security program
effectiveness. (10/28)

supplemented from baseline
requirements.




November 20, 2003

DAVIS-BESSE OVERSIGHT PANEL “OPEN" ACTION ITEM LIST

ltem Action Item (Date Assigned to Comments
Number generated)

221 Research use of a “Quick | D. Passehl 11/04-Discussed, suggestion was made
Look” letter which to send an email to S. Collins for
formalizes preliminary assistance; 11/20-Awaiting information
inspection results prior to from STP, and Millstone restart
final report being issued documents - will update the Panel at
to address urgent Restart 11/25/03 meeting.
decision issues. (10/28)

222 Develop a list of Q’s and J. Strasma 11/04-Discussed, conference call set up
A’s for the CATI for later today; 11/20-Discussed, the list
discussion during the of Q’s and A’s were provided for meeting.
November 12, 2003, The Panel decided that this item is
public meeting. (10/30) Closed.

223 Develop a list of Q’s and J. Strasma 11/20-Discussed, the list of Q’'s and A’s

A’s for discussions on the
October 17, 2003, NRC
Inspector General Report,
“Event Inquiry Regarding
NRC's Oversight of Davis-
Besse Boric Acid Leakage
and Corrosion During the
April 2000 Refueling
Outage,” for use during
the November 12, 2003
public meeting. (10/30)

were provided for meeting. The Panel
decided that this item is Closed.




